-~

949566

e e Haley & Aldrich, Inc.
' 455 East Eisenhower Parkway
Suite 210

Ann Arbor, MI 48108

HAILEY&z N _ Tel: 734.887.8400
' a N Fax: 734.769.1237
ALDRICH HaleyAldrich.com

November 10, 2014
File No. 27080-201

United States Environmental Protection Agency, Region 5
77 West Jackson Blvd., SR-6]
Chicago, Illinois 60604

Attention: Jim Hahnenberg
Remedial Project Manager

Brad Benning
On-Scene Coordinator

Subject: Monthly Progress Report for October 2014
RI/FS, Removal Action, and Remedial Design/Remedial Action
North Bronson Former Facilities Site
Former Scott Fetzer Facility - Operable Unit 3 (OU3)
Bronson, Michigan .
Dear Mr. Hahnenberg and Mr. Benning:

As required by Article VI, Paragraph 2.3 of the Administrative Order by Consent for completion of a
Remedial Investigation/Feasibility Study (RI/FS), Article VIII, Paragraph 20 of the Administrative
Settlement Agreement and Order on Consent for Removal Action (RA), and Article XI, Paragraph 39
of the Administrative Order for Remedial Design/Remedial Action (RD/RA), at the above-referenced
Site, and on behalf of The Scott Fetzer Company, Haley & Aldrich, Inc. is hereby submitting the
monthly progress report for work performed during October 2014.

1. Activities Completed During This Reporting Period:

Scott Fetzer submitted the September 2014 monthly progress report to USEPA on October 10, 2014.

2. Summary of Collected Data:

No data were collected during this reporting period.

3. Documents Completed and Submftted ‘During this Reporting Period.

The Scott Fetzer NBIAFF OU3 RDWP Response to Comments document was submitted on October 9,
2014.

4. Problems Encountered During this Reporting Period:

Problems were not encountered during this-reporting period.
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5. Scheduled Activities for the Next Reponing Period:

Scott Fetzer will ﬁnallze the revised RDWP and submit to the EPA in electromc form for review and
approval. Hard copies will follow in the mail upon request by EPA.

. With the assistance of the USEPA, Scott Fetzer will continue to attempt to obtain access to complete
~ the sub-slab depressurization fan replacement and system inspection at

6. Anticipated ‘Problems and Planned'Resolutions During the Next -Reponirtg Period:
" There are no antrcrpated problems during the next reportmg period.

7. Summary of Proposed or Approved Changes to the Work Plans or Schedules
Changes to Work Plans or vschedules were not requlred durmg'thrs'reportmg period.

If you should have ‘any questions or comments regarding this progress report please do not hesitate to
contact Mr. Aragona at your convenience.

~ Sincerely yours,'
HALEY & ALDRICH, INC.

Keith M. Aragona, P.E.
Senior Project Manager
Project Coordinator

c: Umted States Environmental Protection Agency; Attn:. Tom Williams, Esq.
: Michigan Department of Environmental Quality; Attn: Beth Mead-O’Brien
Jones Day; Attn: Stephen Giblin, Esq.
Scott Fetzer Company; Attn: David Lamb, Esq.
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